
c::,: 
I"<') 
c:::) 
C'J. 

,t -c--..! 
C'-....! 
~ 

-= s~ .... 
~ 

00;15()78 



THIS PAGE INTENTIONALLY 
LEFT BLANK 



-NJ 
Cj-
C"--J 

• -"-! 
C"-...! 
~ 

""""'
'.""i,, .... 

~ 

TRADEMARK DISCLAIMER _________ _ 
Reference he re in to any specific commercial product, process, 
or service by trade name, trademark, manufacturer, or 
otherwise, does not necessarily const itute or imply its 
endorsement , recommendation. or favoring by the United 
States Government or any agency thereof or its contractors or 
subcontractors. 

This report has been reproduced from the best available copy . 
Available in paper copy and microfiche. 

Available to th e U.S. Department of Energy 
and its con tractors from 
Office of Scientif ic and Technical Information 
P.O. Box 62 
Oak Ridge, TN 37831 
(615) 576-8401 

Available to the public from th e U.S. Department of Commerce 
National Techn ical Information Service 
5285 Port Royal Road 
Springfield , VA 22161 
(703) 487-4650 

Printed in the United Stares of America 

OISCLM -5 .CHP (8·91) 



THIS PAGE INTENTIONALLY 
LEFT BLANK 



-~ 
~ 

' ~ ...._,:::: 
-'MIit'~ 

5---

100 Area Excavation 
Treatability Test Plan 

Date Published 

August 1993 

~ United States 
\;fjJ Department of Energy 

P.O. Box 550 
Richland, Washington 99352 

Approved for Public Release 

DOE/RL-93-04 
Revision 1 

• I 



THIS PAGE INTENTIONALLY 
LEFT BLANK 



-

.-

ALARA 
ARAR 
CFR 
DOE 
DQO 
Ecology 
Ell 
EPA 
FS 
IRM 
LFI 
QAPjP 
QA/QC 
RI/FS 
Tri-Party 

Agreement 
WHC 

DOE/RL-93-04 , Rev. 1 

ACRONYMS 

as low as reasonable achievable 
applicable or relevant and appropriate requirement 
Code of Federal Regulations 
U.S. Department of Energy 
data quality objective 
Washington Department of Ecology 
environmental investigation instruction 
U.S. Environmental Protection Agency 
feasibility study 
interim remedial measure 
limited field investigation 
quality assurance project plan 
quality assurance/ quality control 
remedial investigation/feasibility study 
Hanford Federal Facility Agreement and Consent Order 

Westinghouse Hanford Company 

lll 



DOE/RL-93-04 , Rev. 1 

-

iV' 



-

DOE/RL-93-04 , Rev. 1 

CONTENTS 

1.0 PROJECT DESCRIPTION . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
1.1 INTRODUCTION . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
1.2 PURPOSE AND SCOPE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
1.3 SITE DESCRIPTION . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2 

1.3.1 Site Selection . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2 
1.3.2 Site History . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3 
1.3.3 Nature and Extent of Contamination . . . . . . . . . . . . . . . . . . . . . . . 3 

1.4 TREAT ABILITY STUDY DESCRIPTION . . . . . . . . . . . . . . . . . . . . . . . 5 
1.5 FULFILLMENT OF MILESTONES . . . . . . . . . . . . . . . . . . . . . . . . . . 6 

2.0 TECHNOLOGY DESCRIPTIONS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6 
2.1 DUST CONTROL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6 

2. 1. 1 Windbreaks . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 9 
2.1.2 Water Sprays . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 10 
2.1.3 Charged Water Sprays ............................... 11 
2.1.4 Crusting Agents ................................... 11 
2.1.5 Foams ......................................... 11 

2.2 FIELD/LABORATORY RADIONUCLIDE ANALYSIS CORRELATION ... 12 
2.2.1 Gamma Radiation .................................. 13 
2.2.2 Beta Radiation ....... . ................... . ........ 17 
2.2.3 Bremsstrahlung Radiation ............................. 18 
2.2.4 Alpha Radiation ................................... 19 
2.2.5 Neutron Radiation .................................. 19 

2.3 FIELD/LABORATORY NONRADIOACTIVE ANALYSIS CORRELATION . 20 

3.0 TEST PERFORMANCE AND DATA QUALITY OBJECTIVES ............ 20 
3.1 TEST PERFORMANCE . .. .............. .... . ........... 20 

3 .1.1 Dust Control . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 20 
3.1.2 Field/Laboratory Radionuclide Analysis Correlation . . . . . . . . . . . . . 21 

3.2 COMPARISON LEVELS ...... ......... ..... ............. 22 
3.3 DATA QUALITY OBJECTIVES ....... . ..... . ............... 22 

4.0 EXCAVATION TREATABILITY TEST EXPERIMENTAL 
DESIGN AND SPECIFICATION ........ . .... ........... .. ..... 32 
4.1 DUST CONTROL EXPERIMENTAL DESIGN .................... 32 

4.1.1 Overview of the Test Program . . . . . . . . . . . . . . . . . . . . . . . . . . 32 
4.1.2 Site Layout ...................................... 33 
4.1.3 Site Preparation ... _ ..... . ........ .................. 33 
4.1.4 Test Excavation ................................... 34 
4.1.5 Dust Suppression Test Program . ........ • ...... .. ......... 34 
4.1.6 Backfilling and Compaction . . . . .......... ... .. ......... 37 

V 



ltlj~~= 
--•'"' a ...... 

DOE/RL-93-04 , Rev. 1 

CONTENTS (cont) 

4.2 FIELD/LABORATORY RADIONUCLIDE ANALYSIS CORRELATION 
EXPERIMENTAL DESIGN ................................ 37 
4.2.1 Overview of the Test Program . . . . . . . . . . . . . . . . . . . . . . . . . . 37 
4.2.2 Gamma Pulse Height Analysis Test ........ .. ... .. ........ 38 
4.2.3 Gross Beta Test ............... ................... . 38 
4.2.4 Gamma Detection from Transuranic Test . . . . . . . . . . . . . . . . . . . . 38 

5.0 EQUIPMENT AND MATERIAL ............................... 38 
5.1 FIELD/LABORATORY RADIONUCLIDE ANALYSIS CORRELATION ... 38 
5.2 DUST CONTROL .............. .. ...................... 39 

6.0 SUPPORTING DOCUMENTATION ............................. 39 

7.0 RESIDUALS MANAGEMENT ... .... .. . · .................. . .... 40 

8.0 REPORTS .............................................. 41 

9.0 SCHEDULE ................ ..... ....... . ... ....... ..... 41 

10.0 PROGRAM ORGANIZATION .... . ..... . .. .... ... . ........ .. . 44 

11.0 REFERENCES .............. . ............... ......... ... 46 

APPENDIX: 

A - SAMPLING AND ANALYSIS REQUIREMENTS .. .. ............... A-1 

FIGURES: 

1-1 100-F Area Site Map . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4 
9-1 100 Area Excavation Treatability Test Schedule . . . . . . . . . . . . . . . . . . . . . 42 
9-2 Integrated Treatability Schedule .......... . ...... .. ... ....... .. 43 

10-1 100 Area Excavation Treatability Test Program Organization . . . . . . . . . . . . . 45 

TABLES: 

1-1 Potential Contaminants in the 116-F-4 Pluto Crib . . . . . . . . . . . . . . . . . . . . . 5 
2-1 Fraction of Allowable Exposure from Excavation of 

100-B/C Waste Sites Without Any Dust Control . . . . . . . . . . . . . . . . . . . . 10 

VI 



,.....___ 
~ 
c::, 
irv. 

• -~ 
( 

~ 

-"'-~ o, 

DOE/RL-93-04, Rev. 1 

CONTENTS (cont) 

TABLES (cont) 

2-2 Recommended Instrumentation for Analyzing 
Radionuclides in the Field .................................. 14 

3-1 Potential ARAR and Cleanup Standards for Comparison 
of the Excavation Treatability Test Results ........................ 23 

3-2 Data Quality Objectives for the Excavation Treatability 
Test Plan, Dust Control, Baseline . . . . . . . . . . . . . . . . . . . . . . . . . . . . 25 

3-3 Data Quality Objectives for the Excavation Treatability 
Test Plan, Dust Control , Water Sprays .......................... 26 

3-4 Data Quality Objectives for the Excavation Treatability 
Test Plan, Dust Control, Water with Additives . . . . . . . . . . . . . . . . . . . . . 27 

3-5 Data Quality Objectives for the Excavation Treatability 
Test Plan, Dust Control, Crusting Agents . . . . . . . . . . . . . . . . . . . . . . . . 28 

3-6 Data Quality Objectives for the Excavation Treatability 
Test Plan, Field/laboratory Radionuclide Analysis 
Correlation, Gamma Pulse Height Analysis . . . . . . . . . . . . . . . . . . . . . . . 29 

3-7 Data Quality Objectives for the Excavation Treatability 
Test Plan, Field/Laboratory Radionuclide Analysis 
Correlation, Gross Beta Test . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 30 

3-8 Data Quality Objectives for the Excavation Treatability 
Test Plan, Field/Laboratory Radionuclide Analysis 
Correlation, Gamma Detection from Transuranics . . . . . . . . . . . . . . . . . . . 31 

Vll 



DOE/RL-93-04, Rev. 1 

-

viii 



l 
O', 
1'<1 
c=, 

~ "-I" 
• 

l -f'...! i:"-.! 

\ · ~ ... 
t :::!'~ 

DOE/RL-93-04, Rev. 1 

1.0 PROJECT DESCRIPTION 

1.1 INTRODUCTION 

This test plan documents the requirements for a treatability study on field radionuclide 
analysis and dust control techniques. These systems will be used during remedial actions 
involving excavation. The data from this treatability study will be used to support the 
feasibility study (FS) process. Development and screening of remedial alternatives for the 
100 Area, using existing data, have been completed and are documented in the J 00 Area 
Feasibility Study, Phases 1 and 2 (DOE-RL 1992c). Based on the results of the FS, the 
Treatability Study Program Plan (DOE-RL 1992f) identifies and prioritizes treatability 
studies for the 100 Area. The data from the treatability study program support future 
focused FS, interim remedial measures (IRM) selection, operable unit final remedy selection, 
remedial design, and remedial actions. 

Excavation is one of the high-priority, near-term, treatability study needs identified in 
the program plan (DOE-RL 1992f). Excavation of contaminated soils and buried solid 
wastes is included in several of the alternatives identified in the 100 Area FS. Although a 
common activity, excavation has only been used occasionally at the Hanford Site for waste 
removal applications. The most recent applications are excavation of the 618-9 burial ground 
and partial remediation of the 316-5 process trenches (DOE-RL 1992a, 1992b). Both 
projects included excavation of soil and dust control (using water sprays). 

Excavation is a well-developed technology and equipment is readily available; however, 
certain aspects of the excavation process require testing before use in full-scale operations. 
These include the following: 

• measurement and control of excavation-generated dust and airborne contamination 

• verification of field analytical system capabilities 

• demonstration of soil removal techniques specific to the 100 Area waste site types 
and configurations. 

The ·execution of this treatability test may produce up to 500 yd3 of contaminated soil, 
which will be used for future treatability tests. These tests may include soil washing with 
vitrification of the soil washing residuals . Other tests will be conducted if soil washing is not 
a viable alternative. 

1.2 PURPOSE AND SCOPE 

The purpose of this treatability test is to generate data supporting the detailed analysis 
and design of excavation operations. Data are obtained by correlating field and laboratory 
analysis for radionuclides and by demonstrating the effectiveness of dust control measures. 

1 
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The correlation between field instrument results and standard laboratory analytical results is 
used during full-scale excavations to identify the contaminated regions of a site without the 
need for long turnaround sample analysis in a fixed laboratory. The dust control measures 
are important at a waste site if the excavation operation generates significant levels of dust 
and/or the dust contains regulated amounts of contaminants. 

This treatability test plan outlines the objectives, techniques , and procedures for 
conducting remedy selection and remedy design of field analysis and dust control systems. 
The data from these tests will be used to support future treatability studies, focused FS, and 
IRM by establishing or identifying the following: 

• effectiveness and applicability of dust control and field analytical techniques to the 
100 Area soils 

• demonstration of each technique's ability to meet applicable or relevant and 
appropriate requirements (ARAR) and cleanup standards 

C"-..! 
~ • refinement of process and equipment requirements for cost estimation purposes . 
-....;;.:;: -~ 5-.... The scope of this test plan includes definition of the following: 

• test goals 
• performance goals 
• sampling and analysis requirements 
• data handling 
• residuals management 
• community relations 
• reports 
• equipment and materials 
• potential ARAR 
• schedules. 

1.3 SITE DESCRIPTION 

1.3.1 Site Selection 

The program plan (DOE-RL 1992f) documents the methodology used to identify and 
select the sites for treatability studies. This excavation study is designed to demonstrate the 
following: 

• a correlation exists between field screening measurements and laboratory results 
• dust generated during excavation operations can be effectively suppressed 
• excavation operations will not spread contamination to uncontaminated areas. 

2 
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Therefore, the parameters for selection of an excavation treatability study site are 

• a site where excavation will be used as part of the remedial action (i.e. , soil sites) 

• a site containing sufficient levels of radioactivity so that field instruments can be 
effectively used to measure contamination levels, i.e., contaminants are above 
background 

• a site with a relatively small volume of contamination to minimize the volume 
requiring storage or disposal after the test 

• a site where remediation will produce minimal impacts to any nearby waste sites. 

The site chosen for this study is the 116-F-4 pluto crib. This crib lies in the 100-FR-1 
Operable Unit, approximately 120 ft southwest of the 105-F reactor building (see Figure 
1-1). This crib is a soil site, has radiological contamination levels sufficient for field 
measurements, and is one of the smallest sites in the 100 Area. 

1.3.2 Site History 

The 116-F-4 pluto crib is a 10- by 10-ft timber structure filled with sand or gravel and 
located approximately 8 ft below grade. It received approximately 1,057 gal of cooling 
water from individual process tubes contaminated as a result of fuel cladding failures. Water 
contaminated with an estimated 280 Ci of fission products was discharged to this crib during 
its operating period from 1950 to 1952 (Dorian and Richards 1978). After use, the crib was 
covered with a layer of soil. 

1.3.3 Nature and Extent of Contamination 

The nature and extent of contamination are based on samples collected by Dorian and 
Richards (1978). These samples were taken in 1976 and analyzed solely for radionuclides. 
Results from the samples indicate elevated concentrations of plutonium-239/240, 
strontium-90, and cesium-137 with maximum concentrations as high as 5,400 pCi/g for 
cesium-137. The concentrations decrease up to three orders of magnitude with depth (to 20 
ft). In addition to this quantitative data, other important information sources include 
intrusive investigations into analogous sites and interviews with personnel familiar with the 
waste site. 

The only potential chemical contaminant is chromium, originating as an algicide in the 
cooling water. Preliminary results from current limited field investigation (LFI) activities in 
the 100-F Area indicate that chromium is not above background levels. As additional 
validated data from the LFI activities become available , they will be reviewed for potential 
effects on this treatability study. 

3 
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In the Dorian and Richards (1978) study, the contamination from the 116-F-4 pluto crib 
was estimated to extend over a 30-ft2 area to a depth of 25 ft. Recent estimates, taking the 
high vertical conductivity of the Hanford formation into consideration, place the 
contaminated area no larger than 20 ft2. The actual area of contamination will not be known 
until excavation; however the 20 ft2 estimate is a reasonable upper bound. The lower bound 
is an area equal to the crib dimensions (10 ft2). Table 1-1 lists the average and maximum 
contaminant concentrations, throughout the volume defined by Dorian and Richards, as well 
as the soil performance level. Performance levels are the levels that the treatability test 
should meet to be successful. The performance levels represent the presumed cleanup levels 
without the benefit of a signed record of decision. 

Table 1-1. Potential Contaminants in the 116-F-4 Pluto Crib. 

Type of 
Maximum Average Performance 

Radionuclide Concentration• Concentration• Levelb 
Radiation 

(pCi/g) (pCi/g) (pCi/g) 

239/240Pu Alpha, Gamma 110 35 75 

90Sr Beta 1,973 723 13 

1s2Eu Beta, Gamma 8.48 3.60 3 

154Eu Beta, Gamma 62.2 19.9 3 

137Cs Beta, Gamma 3,657 1,084 3 

•concentrations decayed to 1993. 
bAccepted upper limit of radioactive material concentrations for soils (WHC 1988, Table K-1). 
Source: Dorian and Richards 1978. 
Site volume is 23,000 ft3. 
Site mass is 1.6 x 109 g. 

1.4 TREATABILITY STUDY DESCRIPTION 

Treatability studies are primary components of the remedial investigation/ feasibility 
study (RI/FS) process , providing critical performance and cost information to evaluate and 
select remedial alternatives. Treatability studies also provide design information necessary to 
implement the selected remedy. 

Treatability studies are performed in three progressive phases - remedy screening, 
remedy selection, and remedy design. The scope of this test plan includes the remedy 
selection and design phases for the field/laboratory radionuclide analysis correlation and dust 
control test. The remedy selection phase will provide data to support evaluation of the 
excavation option in future FS for IRM or final operable unit remedies. Performance data 
from these tests will indicate whether ARAR or cleanup goals can be met at the site by using 

5 
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field analysis and dust control techniques. The remedy selection tests will also allow 
estimation of costs associated with implementation to the accuracy required for the FS 
( +50% to -30%). The remedy design phase is performed to optimize the process and to 
obtain detailed cost and performance data for full-scale excavation field monitoring and dust 
control systems design. 

1.5 FULFILLMENT OF MILESTONES 

Completion of this treatability test satisfies the 100-HR-1 Operable Unit work plan 
(DOE-RL 1992e) interim milestone M-15-05B, established in the Hanford Federal Facility 
Agreement and Consent Order (Tri-Party Agreement) (Ecology et al. 1989) change control 
form number M-15-92-11, dated December 3, 1992. The excavation treatability study counts 
for the 100-HR-1 work plan treatability milestone. The interim milestone completion date is 
November 30, 1993. The milestone is considered completed at completion of the field 
activity. In addition to M-15-05B, a milestone (or milestones) will be established which will 
include treatment of the excavated soil. 

2.0 TECHNOLOGY DESCRIPTIONS 

2.1 DUST CONTROL 

Dust control is the practice of controlling the amount of particulate matter suspended in 
air. Dust control is important during remediation because inhalation of dust particles ( < 10 
µm diameter) is considered a human health risk, and dust particles may contain contaminants 
that present an environmental and health threat. 

The generation of dusts generally depends on the soil moisture content, the amount of 
energy delivered to the soil (such as wind speed or drop height), and the fraction of the soil 
that is easily entrained into the air (material silt content). Therefore, control of dust • 
generation requires controlling one or more of these factors. 

A convenient method of measuring the amount of dust control obtained in an operation 
. is to compare the dust generation rates before and after control measures are used. The 

factor used is the dust control efficiency , and is defined in the following equation (Cowherd 
et al. 1990): 

R = Ae(l-C) 

where: 

R = estimated mass emission rate , lb/yr. 
A - source extent, ft2. 

6 
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e uncontrolled emission factor , lb/(ft2 yr). 
C - fractional control efficiency. 

Empirical formulas for generation of dust during different activities have been 
documented in the Compilation of Air Pollution Emission Factors (EPA 1988). These 
formulas present the relation between emission factors and the moisture content, energy 
delivered to the soil , and particle size variables. By reviewing the formulas , it is possible to 
determine which factor should be controlled in a specific dust generating situation. The two 
situations of concern for this study are equipment generated and wind generated dust 
em1ss10ns. 

For the equipment-generated dust emissions test, the excavation is performed using a 
backhoe and potentially a front-end loader. Because the dust-generation rate from a front
end loader is considered greater than a backhoe, the formula for front-end loader emissions is 
used. The emission factor for front-end loader operations is given in Compilation of Air 
Pollutant Emission Factors (EPA 1988) and is based on material-handling operations at a 
steel mill. All sources ( track, tires , bucket, dump) are represented by this factor , which is 
given as: 

where: 

E = 
K 
s -
u -
H = 
M= 
y = 

total suspended particulate emission factor , lb/ton. 
particle size multiplier (dimensionless) = 0.73. 
material silt content, % ( 4 % for Hanford formation material). 
mean wind speed , mph. 
drop height, ft. 
material moisture content, % . 
dumping device capacity, yd3

• 

The main parameters open to coptrol during excavation are the drop height and material 
moisture content. Of all the parameters , the soil moisture content has the largest impact on 
the emission factor. Therefore, controlling moisture content provides the greatest level of 
control on the dust emissions. The moisture content is usually controlled by adding water or 
modifying the surface of moist soils to reduce water transport to the atmosphere. Because 
new soil surfaces are continuously being exposed in an excavation, the only practical way to 
control dust is to increase the moisture content by adding water . This can be accomplished 
with water sprays , mists , or fogs. Foams may add moisture to the soil but significantly less 
than water sprays. 

7 
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Typically water is added to soil by an area spray or spray curtain, and foams can be 
applied as a spray curtain or laid down on the soil surface. The U.S. Environmental 
Protection Agency (EPA) Dust Control at Hazardous Waste Sites (1985) details a series of 
tests performed on dust control effectiveness during movement of soils. From these tests, 
EPA found that water sprays were effective at reducing dust emissions during the dump cycle 
and that addition of surfactant (at 1: 1000 dilution) increased control efficiencies slightly while 
allowing reduced water use. The spray curtains and foam applications showed smaller 
increases in the control efficiencies. 

Wind erosion of exposed areas or piles occurs in the following ways: 

• soil transport by surface creep 
• saltation 
• suspension. 

Surface creep is the rolling and sliding movement of particles across a surface. These 
particles generally have a diameter in excess of 1,000 µm; they can be lifted by the wind but 
are too heavy to remain airborne. Saltation is the hopping and bouncing movement of a 
particle across a surface. These particles, with diameters from 80 to 1,000 µm, are lifted by 
the wind but are also too heavy to remain airborne. Particles smaller than 80 µm are 
generally moved by suspension. EPA (1985) reports that from 3 to 40% by weight of the 
total soil loss from exposed areas is attributable to suspension. Between 50 and 75 % of the 
total soil loss is from particles moved by saltation, and from 5 to 25 % from surface creep. 

Wind erosion is usually an intermittent activity that occurs above a threshold wind 
velocity. Estimates of this threshold velocity vary from about 10 to 20 mph across different 
soil types , aggregates, and meteorological conditions (Cowherd et al. 1990). 

The following wind erosion emission factor equation is the most commonly used to 
estimate erosion from storage piles (EPA 1979) : 

where: 

E -
s -
p = 
f = 

E = 1.7 ( _!_ )( 365-p)( _f._) 
1.5 235 15 

total suspended particulate emission factor , lb/day/ac. 
silt content of aggregate , % (4% for Hanford formation material). 
number of days per year with ~0.01 in of precipitation. 
percentage of time that the unobstructed wind speed exceeds 12 mph at the 
mean pile height. 

Equation (3) is based on th(? assumption that wind erosion emissions vary with soil 
particle size , moisture, and wind speed. In general , wind erosion control systems work in 
one of two ways: (1) by reducing wind speed on the soil surface, or (2) by forming a new, 
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less-erodible surface. The following methods can be used to reduce wind speed on the soil 
surface: 

• covering the pile with a wind-impervious fabric or vinyl 
• erecting a windscreen 
• reorienting soil pile. 

The soil piles for this test are being actively worked; therefore, covering them to reduce 
wind speed is not an option. For reduction of wind speed, the only applicable methods are 
windscreens and pile orientation. While neither method is very effective, windscreens 
provide slightly more control of the wind effects. 

Methods for forming a new, less-erodible, surface include: 

• spraying water to compact and weigh soil particles 

• applying chemical dust suppressants to form a crust over the existing soil or to bind 
the top soil particles together 

• establishing vegetation. 

The products that form new, less-erodible, surfaces are only applicable to areas that will 
not be actively worked by equipment, such as storage piles. Establishing vegetation is not 
considered an option because the soil piles are transient and are removed after the test. 

From the discussion above, three general methods are applicable for this test to reduce 
fugitive dust emissions from soils: (1) reducing the wind speed at the soil surface, (2) 
increasing the soil moisture content, and (3) changing the soil surface to be less erodible. 

2.1.1 Windbreaks 

To assess the need for weather shelters as dust control during waste site remediation, a 
value engineering study was conducted by Los Alamos Technical Associates, Inc. 
(WHC 1992). Assumptions included the following: 

• excavation by conventional equipment, such as rubber-tired front end loaders and 
tracked backhoes 

• no dust control measures 

• dust generated from overburden removal , overburden replacement, backfill, and 
recontouring was not considered in the study 

• soil particles 50 µ and smaller (approximately 10.5 % of the total soil weight) can 
be aerosolized. 
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Allowable exposure rates (in millirem per year) to onsite and offsite personnel were 
generated by computer program. Exposure rates based on the project assumptions were 
determined. The results of the study are presented in Table 2-1 as ratios between the 
anticipated exposures from operations and the allowable exposures. The conclusion of the 
study was that " ... excavation and material handling can be conducted in an open-air 
environment without exceeding onsite or offsite regulatory limits" (WHC 1992). The authors 
of the study also pointed out that, while the analysis did not assume any dust control 
measures or any refinement of transfer methods for waste materials, dust control measures 
should be provided, and the number of open-air transfers should be minimized to reduce the 
onsite and offsite individual dosages consistent with the as low as reasonably achievable 
(ALARA) principle. This treatability study is aimed at identifying the dust control measures 
necessary to protect workers, to meet ALARA, and to comply with ARAR. Dust control 
measures will be studied to determine the need for dust control and to determine the most 
effective method of dust control. 

Table 2-1. Percent of Allowable Exposure from Excavation Operations at 
100-B/C Waste Sites Without Weather Shelters. 

Exposure to 
Site Type 

Noninvolved Onsite Personnel Offsite Personnel 

Solid Waste 0.5% 0.2% 

Liquid Waste 9.5% 4.6% 

The allowable daily exposure limits for each radionuclide are listed in Appendix D of the LATA study 
(WHC 1992). 

Studies have been conducted on the effectiveness of windscreens versus chemical dust 
suppressants. In one study (Rosbury 1985), chemical dust suppressants were found to be 
superior to windscreens for controlling dust in terms of effectiveness, cost, and mobility 
around the pile. The analysis also indicated that the windscreen did not produce significant 
reductions in concentrations in the < 10 µm respirable size range. In the referenced study, 
the screen did reduce wind speeds by the amount anticipated, but this did not result in 
proportionate reductions in particulate concentrations coming from the pile. 

2.1.2 Water Sprays 

Water sprays reduce airborne dust by producing small water droplets that impact and 
encapsulate dust particles. Dust is suppressed because the particle bulk density increases and 
wetted particles agglomerate (Termine and Favilla 1987). Water sprays are applied by 
nozzles with course openings (water spray), medium openings (mists), or fine openings 
(fogs). To improve the effectiveness of water sprays, surface-active wetting agents are added 
to the spray water, typically at concentrations of 0 .. 05 to 2 % . The wetting agents increase 
the water's ability to wet material and may result in improved dust control/reduced water 
consumption. Generally, water sprays effectively knock down airborne dust and are 
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positioned to treat the location rather than the material. For excavation, it is recommended 
to water spray the soil prior to excavation, fog spray selected areas during excavation, and 
fog spray the placement of the soil into bins, trucks , or stockpiles. 

2.1.3 Charged Water Sprays 

Because dust and industrial pollutants carry a natural electrical charge as they move 
through the air, collision of airborne dust and similarly sized water droplets produces particle 
agglomeration and knockdown. The magnitude of the water droplet charge produced by a 
fogger is 106 greater than the natural charge on the particles. The charged fog is created by 
passing the atomized droplets of the fog through an induction ring to induce an electrical 
charge, either positive or negative, depending on the polarity of the dust. 

Bigu and Grenier (1989) tested the effectiveness of a charged water spray in an 
underground uranium mine for controlling long-lived radioactive dust and short-lived aerosol 
concentrations during rock breaking and ore transportation. McCoy et al. (1985) developed 
an innovative method for measuring dust reduction in the laboratory and presented data for 
dust reduction effectiveness of hydraulic and charged water sprays and a water-powered 
scrubber system. 

While the initial results of the literature survey suggest that charged water sprays should 
be considered for testing in the 100 Area, further analysis indicates that outdoor applications 
had not been successful. Because the charged fog requires some residence time to interact 
with the dust, even a slight breeze disperses the dust and prevents effective dust knockdown. 
Based on this information, the charged water spray system is eliminated from consideration 
in this treatability study. 

2.1.4 Crusting Agents 

Liquid crusting agents are sprayed onto the soil surface. The crusting agents penetrate 
the surface and, when dry , form a cohesive, durable crust that prevents erosion, nuisance 
dust, and material losses on excavation surfaces and stockpiles. Termine and Favilla (1987) 
stated that polymer-based products such as latex were superior to lignins and waste oils for 
coal applications. For the 100 Area excavation , the use of crusting agents will only be 
effective during periods when the excavation is not active because the excavation operations 
will break the surface crust and allow dust generation. 

Bench-scale tests conducted at the Idaho National Engineering Laboratory showed that 
chemical dust suppressants are effective for controlling dust spread (Winberg and Wixom 
1992, Duce et al. 1989, and Duce et al. 1988). Chemical dust suppressants, or crusting 
agents, may produce a tough surface without the need for repeated application; therefore, 
they will be tested for applicability in the 100 Area for inactive areas. 
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2.1.5 Foams 

Dust control foam has a low surface tension and consists of thousands of small 
interconnected bubbles that contact and encapsulate fine dust particles (Termine and Favilla 
1987). While not useful for knocking down airborne dust, foams are effective in preventing 
the creation of airborne dust. Foam systems generally require 90 % less moisture than water 
spray systems. Foams are mostly air with a higher surface area per unit volume of moisture 
than water droplets. A foam is produced by adding a foaming agent to water and metering 
the solution, along with air , into a foaming chamber. The resulting foam is then sprayed 
through nozzles onto the dust-forming material. 

Page and Volkwein (1986) indicate that foams have been used for dust control since 
shortly after the enactment of the Coal Mine and Safety Act of 1969. Dust reduction was 
found to be up to 48 % greater with low-expansion foam than with water sprays alone. 
Testing by Monsanto Research Corporation, under contract to the U.S. Bureau of Mines, 
indicated that high-expansion foam was 15 % to 20% more effective than water sprays in 
suppressing respirable coal dust (Page and Volkwein 1986). This test also generated 
statistical data indicating that foam was 50 % more effective than water sprays in suppressing 
total coal dust. 

Foams for dust suppression are not proposed for testing in this program because of 
concerns with future treatment of the soil and the uncertainty of its effectiveness . Foams are 
typically used to treat discreet areas where dusts are generated, such as conveyor drop points 
or a mining equipment cutter. Controlling dust with foam over an entire excavation face is 
not practical. Also, the contaminated soil from this test may be used in the soil washing 
treatability test. The soil washing treatment relies on the separation of the fine fraction from 
the soil matrix , and because the foaming agents work by agglomerating particles , they may 
interfere with that separation. However, foams may be tested in future treatability studies if 
effective methods are identified for application to large-scale excavations. 

Of these technologies , water sprays, water sprays with surfactants , and crusting agents 
are chosen for testing in this program. 

2.2 FIELD/LABORATORY RADIONUCLIDE 
ANALYSIS CORRELATION 

Radionuclides can be measured by a variety of methods ranging from simple detection of 
gross activity (such as gross alpha, beta, and gamma) to the complex radionuclide-specific 
measurements based on radiation energy profiles (such as gamma spectral logging). The 
excavation operations identified for remediation of the Hanford Site require near-real-time 
measurement of radionuclides (identifying specific radionuclides and concentrations) for 
waste designation and excavation control. The simple methods can be used in the field; 
however , these do not identify specific contaminants or concentrations. The radionuclide
specific measurement techniques are typically performed in fixed laboratories. Therefore, 
this test will be performed to determine if field radiation measurements can be correlated to 
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laboratory analyses to allow field measurements to identify radionuclide species and 
concentrations. 

The objective of a field/laboratory radionuclide analysis correlation is to compare and 
establish a correlation between in situ field measurements and laboratory analyses. The 
correlation is derived from the data range extending from 1 /3 the performance limit to 3 
times the performance limit for each radionuclide. An index of error, such as the Pearson 
correlation (r) or r2 is used to quantify the fit of the correlation to the data. The most critical 
part of this test is selection of instrumentation. The many types of instruments and methods 
for detecting radiation may or may -not be effective at discriminating between individual 
radionuclide contaminants in the soil matrix. The effectiveness of a particular field screening 
device may be related to the specific radionuclide and potential effects from the soil matrix 
being screened. The field/laboratory radionuclide analysis correlation results in selection of 
one or more devices that can guide excavation during actual remediation. 

In situ radiation measuring devices are assessed to determine if sufficient sensitivity 
could be obtained to discriminate radionuclide concentrations at or below performance levels. 
This involves comparing instrument sensitivities and response characteristics to background 
radiation levels and interferences from other radionuclides. Background and cosmic radiation 
have been considered and will not affect the results of field screening for radionuclides. The 
contaminant radionuclides are, in general , aged mixed fission products and include alpha, 
beta, and gamma emissions. The level of background radiation is the first consideration in 
detecting any of these radionuclides . Other important considerations include the sample 
matrix and interfering radionuclides. Table 2-2 presents the instruments recommended for 
each type of radiation. 

2.2.1 Gamma Radiation 

Gamma radiation can be detected by a variety of techniques and discriminated by energy 
to identify specific radionuclides , thus leading to improved identification and lower 
background (the background level at any specific energy level is less than the total) . 

Background gamma radiation comes principally from the natural uranium series, natural 
thorium series , and potassium-40. The gamma radiation from uranium and thorium can be 
attributed primarily to decay progeny, which are usually found in equilibrium with the parent 
radionuclide. 

The major background gamma contribution from soil occurs within approximately the 
first 25 cm below the surface. Higher energy gammas from a depth of 25 cm are attenuated 
by about 90 % . The attenuation process produces scattered photons of lower energy than the 
original gammas. This results in a continuum of photon energies lower than the original 
gamma. The energy spectrum available for detection, therefore , is a continuum of scattered 
photons with unscattered photons superimposed. The detected spectrum will depend on the 
characteristics of the detecting device. 
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Table 2-2. Recommended Instrumentation for Analyzing Radionuclides in the Field. 

Type of 
Method Instrument 

Type of 
Technique 

Radiation Analysis 

. · 

Gamma Gross gamma Sodium iodide Single channel 
'> ·/. ::,.( 

Gamma Gamma pulse height analysis Germanium or Multichannel Region of 
sodium iodide interest 

or 

Gamma Gamma from transuranics Germanium Multichannel ratio 

(extended range) 

Beta Bremsstrahlung detection Germanium Multichannel 

, ... 
Beta Gross beta Large area beta 

·:· 

Alpha Concentration from correlation• Paper Study 

'This is a comparison of transuranic materials to detectable gamma emitters. Once proven, the ratio 
derived from this study could be used to infer concentrations on transuranics from detectable radionuclide 
concentrations. 

:•: 

Calculation of a concentration of contaminant radionuclides will require an assumption 
that the radionuclides are approximately uniformly distributed. Using this assumption, two 
bounding errors are possible. When all radionuclides are concentrated near the surface, little 
attenuation occurs , and the concentration derived over the 25-cm depth is higher than the 
actual average concentration. When the radionuclides are concentrated near the bottom of 
the 25-cm depth , large attenuation occurs , and the concentration derived over the depth is 
lower than the actual average concentration. Two methods for detecting gamma radiation are 
gross gamma and gamma pulse height analysis. , 

2.1.2.1 Gross Gamma. Gross gamma count rate is used to detect an increase above the 
background gamma count rate , not to identify specific radionuclides. Gross gamma is 
usually only effective as a screening technique. The background count rate depends on the 
efficiency, the volume, the surface area, and the field of view of the device. A sodium 
iodide detector yields the highest sensitivity for common detectors. The recommended 
detector is a 3- by 3-in. cylindrical detector with 2-in.-thick annular lead shield to reduce 
background from the sides and restrict the field of view. 

When used for screening , a gross gamma detection limit that equals the performance 
limit of the most restrictive gamma-emitting radionuclide ensures that all gamma-emitting 
radionuclides are below their performance level. Moisture content and type of soil affects 
the calibration of the devices for determining concentrations of radionuclides. Moist soils 
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give an apparent lower concentration than dry soils. Because coarse soils with few fines are 
less dense than soils composed only of fines, they give a higher apparent concentration than 
fine soils. 

2.2.1.2 Gamma Pulse Height Analysis. Gamma pulse height analysis generates 
information on individual radionuclides because it is restricted to the characteristic energy of 
the radionuclide gamma emission or a band centered around that energy. A lower detection 
limit is achieved because only the background radiation near the characteristic energy is 
detected. Shielding is recommended as in gross gamma analysis to limit the background and 
contaminant signals to the sample area. 

Pulse height analysis can be performed in two ways: (1) obtain the gross counts in an 
energy band or window that may be characteristic of a single radionuclide (single-channel 
analysis) ; or (2) obtain information from a broad energy region to analyze a spectrum of 
energies for multiple radionuclide identification and analysis (multichannel analysis). Single
channel analysis usually employs robust and inexpensive equipment (such as sodium iodide 
detectors). Multichannel analysis equipment can be constructed with equal robustness, but 
the added sophistication invites more opportunity for failure. 

Should single-channel analysis be adequate, multiple measurements can be made using 
several devices in parallel. The total equipment cost for these units may be less than a 
multichannel device. These simpler devices are also available at a small additional cost with 
up to four windows. One or more extra windows allow a simultaneous determination of 
background. This reduces the sample collection time, allows a better determination of 
natural background, and decreases the detection limit. The natural radionuclide spectrum is 
generally unchanging in a small area, although soil horizons may exhibit large changes. The 
largest natural changes tend to be in the concentration of potassium-40. A technique to 
minimize the effect of a changing background spectrum is to ratio regions of the natural 
spectrum to detect such changes and to ratio the contaminant window to natural windows. 
Dividing the energy spectrum at the potassium-40 energy and determining the ratio of the 
counts above and below this energy region minimizes the effect of changing potassium-40 
concentration. All contaminant radionuclides of interest in the test site have energies less 
than that of potassium-40. 

The gamma pulse height analysis can also be used to detect the low energy photons from 
bremsstrahlung radiation (the energy emitted by an electron accelerated in its collision with 
the nucleus of an atom) and transuranic radionuclides (v ia association with 
americium-241) ,although detection may be difficult. 

2.2.1.3 Gamma Detection from Transuranics. Gammas from plutonium-239 are too 
infrequent to consider. However, americium-241 is usually associated with plutonium-239 
and has a 60 ke V gamma at a frequency of 36 % of decays. This may be used to estimate 
the concentration of plutonium-239 if the ratios are known, background interference is low, 
and an extended range germanium detector is used (greater efficiency for low energy 
photons). Soil moisture will be critical to such a measurement. As an example: 
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An unshielded, high-efficiency germanium detector will collect on the 
order of 200 counts per minute per channel, at a gain of 0:5 keV per channel, 
in the 60-ke V region. If a region IO-channels wide is used to detect the 
americium-241 gamma, 2,000 counts per minute will be collected. A 15-
minute count will result in 30,000 counts with a detection limit of 800 counts. 
If this is assumed to come primarily from the first 2 cm of an area of 1 m2 and 
to be collected at an efficiency of 1 % , the americium-241 is present at about 7 
pCi/g. If plutonium-239 to americium-241 ratio is 5, the plutonium has a 
concentration of 35 pCi/g. This value is less than the performance limit 
(75 pCi/g), thus this technique may be applicable. However, the soil contains , 
in addition to natural radionuclides , contaminant radionuclides. The 
cesium-137 average concentration is about 40 pCi/g. This and other 
radionuclides may raise the background in the 60 ke V region by more than a 
factor of 10. A factor-of-10 increase raises the detection limit a factor of 3. 
Therefore, the best detection limit for plutonium-239 may be higher than 
105 pCi/g. 

The more sophisticated technique of obtaining a full energy spectrum by multi-channel 
analysis may be necessary to obtain the required detection limits , particularly for the low 
energy gammas for transuranic detection. Multichannel analyzers can also be used for 
windows , called regions of interest. Region-of-interest tests limit the energy range to the 
gamma energy of interest and can allow multiple regions of interest to be analyzed 
simultaneously. These regions can be used to identify and quantify specific radionuclides or , 
for background regions , for better definition of background levels. Programs are also 
available for spectral stripping and deconvolution of overlapping energy peaks for improved 
identification and quantification. This technique is also necessary for detection of the low 
energy bremsstrahlung radiation. 

Detectors for either type of test should be sodium iodide detectors at least 3 by 
3 in. or high purity germanium detectors (also known as intrinsic germanium detectors). The 
germanium detectors should be as large as possible, while maintaining high efficiency. The 
sodium iodide detectors are more robust, have a higher efficiency , and require less care. 
The germanium detectors are less robust and require cooling. The sodium iodide detectors 
are less precise, exhibiting a lower resolution for the gamma energy spectrum. Therefore, a 
broad energy span is required for the region of interest and a higher reg ion of interest 
background is detected. The lower resolving power of the sodium iodide detector restricts 
the ability to discriminate between background and contaminant energies. The sodium iodide 
detector may be completely adequate for most cases and may be the only choice if robustness 
and the ability to physically conform to a measurement situation is required. The germanium 
detector is physically restricted to low vibration conditions and situations that can 
accommodate the cooling system (Note: th is cooling system may be liquid nitrogen or 
thermoelectric based.) 

Another type of field measurement can be made, once soil is removed, that will give a 
higher sensitivity by maximizing detector field of view (called enhanced geometry gamma 
detection). To provide enhanced geometry gamma detection, a straight-sided 5-gal container 
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is fitted with a concentric tube of a diameter that will allow an unshielded sodium iodide 
detector to fit inside. The annular volume is filled with soil and the gamma radiation is 
measured. The enhanced geometry measurement should attain a higher sensitivity and a 
lower detection limit with a similar count time. 

2.2.2 Beta Radiation 

Beta radiation can be detected by a variety of techniques and can be discriminated by 
energy for improved identification and lower background. Energy discrimination is generally 
not practical for field work and is not recommended for this application. Strontium-90 is the 
only radionuclide at the test site that emits solely beta radiation. 

The background beta radiation can be attributed principally to the natural uranium series, 
natural thorium series , and potassium-40. The beta radiation from uranium and thorium 
comes from decay progeny, which are usually found in equilibrium with the parent 
radionuclide. 

The background beta contribution from soil comes from about the first 0.5 cm below the 
surface. All beta spectra are a continuum of energies. A specific radionuclide can be 
identified by the shape of the spectrum and the end-point energy. The attenuation process 
produces scattered electrons of lower energy than the original betas , which results in an 
alteration of the spectrum. Therefore , the spectrum is dependent upon the matrix and the 
distribution within the matrix. The energy spectrum available for detection is a continuum of 
scattered and unscattered electrons. The detected spectrum will depend on the characteristics 
of the detecting device. Gross beta detection is the recommended technique for measuring 
contamination. 

Gross beta count rate can be used to detect an increase above the background beta count 
rate but caimot be used to identify specific radionuclides . Gross beta is usually only effective 
as a screening technique. The background count rate will depend on the efficiency of the 
device for beta and gamma, the volume and surface area of the device, and the device's field 
of view of the soil. The efficiency of most devices is nearly 100 % for betas that reach the 
active detection volume; however , tritium and other low energy beta emitters cannot be 
detected by this method . Efficiency of the devices varies for gamma and depends on the 
detector material , shape , and volume. Gas detectors usually have a lower gamma efficiency 
than plastic detectors , so gas detectors are preferred for achieving a lower detection limit. 
Plastic detectors are generally much more robust for field applications and are the 
compromise of choice. Crystal-type detectors have thicker protective layers and hence, 
inactive layers that reduce beta sensitivity but have much higher gamma sensitivity than gas 
or plastic. Crystal detectors are not recommended because of the high gamma background 
and consequent high detection limit. Crystal detectors are necessary for bremsstrahlung 
detection; however , bremsstrahlung detection is investigated as a part of the gamma pulse 
height analysis test. 
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Detector surface area is important to the sensitivity. The larger the surface area, the 
more the contaminant that is detected if the contaminant is uniformly distributed over an area 
greater than the detector surface area. 

2.2.3 Bremsstrahlung Radiation 

Another technique for detection of beta-emitting radionuclides relies on detection of 
bremsstrahlung radiation. When betas are stopped by an atom, the energy can be converted 
to photons. These photons can be detected and analyzed by the same techniques as gamma 
rays. Bremsstrahlung production is inefficient, especially in low density materials such as 
soil. The production of bremsstrahlung photons can be approximated by Equation (4): 

I == 3 .5 X 10-4 ZE 

where f is the fraction of betas converted to photons , Z is the atomic number of the 
absorber, and E is the maximum energy of the beta spectrum in million electron volts. The 
following is an example of how little bremsstrahlung photons are produced. 

A 2-MeV beta emitter that is present at 1,000 pCi/g in soil 
(Z approximately 10) would be expected to produce only the equiva
lent of 7 pCi/g of bremsstrahlung photons. 

Also, the process produces a continuum of photons with the majority at low energy, and 
these low energy photons are poorly transported through the soil , thus making detection 
difficult. 

Beta radiation from background radionuclides contributes bremsstrahlung radiation as 
does gamma radiation from background radionuclides and other contaminants. This gamma 
radiation produces degraded photons that contribute to the background in the bremsstrahlung 
region. Therefore, the bremsstrahlung technique is not expected to yield a low detection 
limit. 

The distribution of the radionuclides is not important to beta detection because the 
technique is sensitive to a depth of < 0.5 cm. Therefore , there is little error in assuming 
that the radionuclides are uniformly distributed throughout that depth of soil. 

Bremsstrahlung radiation is detected using the gamma radiation detection equipment; 
therefore, no detection methods are described. 

2.2.4 Alpha Radiation 

The transuranic radionuclides , in particular plutonium-239, are alpha emitters 
(plutonium-239 and -240 are the only alpha emitters in the test site). The definitive method 
for measuring the concentration of these radionuclides is alpha spectrometry. 
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Because alpha radiation has such a limited range in soil and air, background radiation is 
not a significant problem. 

Alpha radiation in soil has an even smaller penetration depth than beta radiation; 
moisture and the matrix cause even larger interferences. Therefore, reliable soil 
concentration measurements of alpha-emitting radionuclides cannot be performed in situ. 
Other possible means of measuring alpha emitters are correlation to gamma or beta emitter 
concentrations, neutron detection, and gamma detection from the alpha emitters. Gamma 
detection of transuranics is described in Section 2.2.1. 

The concentration of transuranic nuclides can be inferred from detectable radionuclides 
(such as gamma emitters) by correlating between the detectable nuclide and the transuranics 
of interest. To accomplish this, the technique relies on a number of assumptions, including 
the following: 

• the detectable radionuclides have similar soil transport characteristics to the alpha 
emitters 

• the radionuclides were released to the soil in nearly constant concentration ratios. 

The time period of the releases must be small compared to the decay time of the 
detectable radionuclide or the differences in decay rates (the contaminants of this site have 
very long half lives). This prevents use of a single ratio because of the change in ratio 
during migration. Historical data do not support a correlation; however, the more complete 
data from this test may identify a ratio or set of ratios. The test in this case requires no 
additional measurements except laboratory radionuclide analysis of the alpha-emitting 
radionuclides. Correlations of detectable gamma emitters to alpha emitters are made after all 
the results are available. 

2.2.5 Neutron Radiation 

Spontaneous neutrons are emitted by the transuranics. This source of radiation may be 
useful in determining concentrations of transuranics in situ; however , it will not be specific 
for any radionuclide. 

Background neutrons come primarily from the natural uranium series and cosmic 
radiation; however, the amount of neutrons from these sources is so low that they are 
considered insignificant. 

The soil matrix can have significant effect on the transmission of neutrons. Water in the 
soil and the presence of any neutron absorbing materials , such as boron or cadmium, 
significantly restrict the transmission of neutrons. Other materials , like fluorine, give off 
neutrons after absorbing an alpha particle. Thus , the neutrons detected depend significantly 
on the sample matrix. 
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The best neutron detectors available have detection limits of approximately 
1 nCi/g. The concentration of neutron emitters in the 100 Area soils is in the pico curies per 
gram range. This is three orders of magnitude below the detection limit; therefore, neutron 
detection is not recommended. 

2.3 FIELD/LABORATORY NONRADIOACTIVE 
ANALYSIS CORRELATION 

Field screening techniques for nonradioactive contaminants are already being conducted 
as part of other Hanford investigations. Chromium is being addressed at the sodium 
dichromate expedited response action site and x-ray fluorescence has been previously tested 
for metals on the Hanford Site. 

While nonradioactive analysis correlation is not in the scope of this test plan, limited 
nonradioactive field screening is performed. During the excavation operations, a minimum 
of four samples are field screened for metals and organics. Should any of these show 
elevated levels of metals or organics, a sample will be sent to a laboratory for full analysis. 
These data will be compiled with data from the other Hanford investigations for use in 
determining a nonradioactive field/laboratory analysis correlation. 

3.0 TEST PERFORMANCE AND DATA QUALITY OBJECTIVES 

3.1 TEST PERFORMANCE 

3.1.1 Dust Control 

The specific objective of the dust control test is to determine optimum systems for dust 
suppression during excavation activities. For purposes of the dust control test, "optimum" 
implies minimum use of dust suppression techniques while meeting regulatory requirements. 
Each component of the test program is described below. 

3.1.1.1 No Dust Suppression--Perform excavation without any dust suppression measures 
to obtain baseline data for comparison with dust suppression results. 

3.1.1.2 Water Spray--The water spray program is to assess the effectiveness of the standard 
water spraying methods used in remedial programs for dust control. The volume of water 
required to reduce the dust emissions to < 10 mg/m3 for total dust or 5 mg/m3 for respirable 
dust (dust particles < 10 µ.m in diameter) will be assessed (WAC 296-62-07509 and 07510). 

3.1.1.3 Water With Additives--This test program compares the effectiveness of 
surfactant-laden water sprays to the effectiveness of plain water sprays. This test program is 

20 



-
£ 

"""ur.::: ...... ,,"" 
Q"-t 

-----~---- -

DOE/RL-93-04, Rev. 1 

conducted in the same manner as the water spray program for a direct comparison of results. 
This program assesses the volumes of water and surfactant required to reduce the dust 
emissions to < 10 mg/m3 for total dust or 5 mg/m3 for respirable dust. 

3.1.1.4 Crusting Agents--Crusting agents are expected to be primarily effective during 
periods when the excavation activities are suspended. This test is performed during all parts 
of the testing program on the spoil piles. The objective of this test is to assess the 

· application methods versus the effective duration of dust suppression. 

3.1.2 Field/Laboratory Radionuclide Analysis Correlation 

The objective of the field/laboratory radionuclide analysis correlation test is to gather 
field data of sufficient quantity and quality to allow comparison with laboratory analyses. 
The comparison allows development of calibration factors based on the following: 

• in situ field of view 
• soil density 
• soil moisture content 
• distribution of the radionuclides in the soil. 

With this comparison, the in situ measurement results can be used to determine optimum 
measurement parameters (counting time, field of view, and detector type and size) for 
achieving necessary measurement sensitivity and detection limits. Initially, 10-minute 
counting times will be used for all detector systems. The counting time will be adjusted as 
needed during the test to determine the most efficient counting methodology. The number of 
samples required for a correlation will depend on the relative uncertainty of the 
measurements (which is a function of the counting time). One of the test objectives is to 
determine the minimum counting time required under varying circumstances to achieve the 
necessary relative uncertainty . 

To minimize estimation error in field measurements , the detection limit should be a 
factor of 10 lower than the performance level (this is a widely used rule of thumb). Another 
test performance objective is , therefore , that sufficient information be taken for the in situ 
and laboratory measurements to allow development of measurement protocols that will ensure 
that in situ measurements have a detection limit that is 10 % of the performance level. The 
objectives for each element of the test program are described. 

3.1.2.1 Gamma Pulse Height Analysis Test. The test performance objective is to achieve 
a detection limit that is 10 % of the performance level for each gamma emitting radionuclide. 

3.1.2.2 Gross Beta Test. The test performance objective is that the detection limit be 10% 
of the performance level of the most restrictive radionuclide or 10 % of the activity of the 
sum of the radionucl ides that contribute 90 % of the total beta activity. These performance 
objectives for either direct beta counting or bremsstrahlung are expected to be achieved only 
when the gamma contamination is near background . 
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3.1.2.3 Gamma Detection from Transuranic Test. The test performance objective is to 
achieve a detection limit for americium-241 that will represent 10 % of the plutonium-239 
performance level. These performance objectives are expected to be achieved only when the 
gamma contamination is near background. 

3.1.2.4 Bremsstrahlung from Gamma Spectra Test. The test performance objective is to 
achieve a detection limit for strontium-90 that is 10 % of the strontium-90 performance level. 

3.2 COMPARISON LEVELS 

The test results are compared against the performance levels listed in Table 1-1 and the 
potential requirements and cleanup standards listed in Table 3-1. 

~ 3.3 DATA QUALITY OBJECTIVES -('-! 
C'-! 
~ 
~i.;-.;.:. -..... 5-.., 

Data quality objectives (DQO) are based on data quality needs. The implementation of 
an appropriate quality assurance/quality control (QA/QC) program is required to ensure that 
data of known and documented quality are generated. The DQO define the level of QA/QC 
for the treatability testing and analysis. The DQO for this remedy selection and design are 
quantitative in nature for the following reasons: 

• The field/laboratory radionuclide analysis correlation must relate specific field 
analytical results to the radionuclide levels determined by laboratory analysis. 
These results are used to ensure that specific performance criteria for radionuclide 
concentrations in soil are met. 

• The dust suppression measures must meet specific performance criteria (i .e. , total 
and nuisance dust levels) . 

DQO analytical levels are defined in EPA ' s Guide for Conducting Treatability Studies 
Under CERCLA (EPA 1989). This guide states that the requisite analytical levels are 
dictated by the types and magnitudes of decisions to be made based on the data and the 
objectives of the test. This treatability study covers monitoring of a remedial action 
(excavation); therefore, the tests performed for this study generally involve field screening or 
analysis procedures. Some sample analyses will be performed using standard laboratory 
procedures to generate the field/laboratory correlation and for QA/QC. The analytical levels 
appropriate for monitoring remedial actions are levels I, II , and III (EPA 1987, Table 4-4); 
however , these levels only apply to chemical analysis . To address radiological samples 
(technically analytical level V--other analysis), the following analytical levels are defined. 
These levels are essentially identical to the definitions for analytical levels I, II , and III ; 
however , these refer to radiological analysis . 
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• Level A, field screening or analyses using portable instruments. Results are often 
not compound-specific or quantitative but are available in real-time. 

• Level B, field analyses using more sophisticated portable analytical instruments. In 
some cases , the instruments may be set up in a mobile laboratory onsite. The 
quality of data generated depends on the use of suitable calibration standards, 
reference materials , sample preparation equipment, and the training of the operator. 
Results are available in real-time or several hours. 

• Level C, all analyses performed in an analytical laboratory. 

Table 3-1. Potential Requirements and Cleanup Standards for Comparison 
of the Excavation Treatability Test Results. 

Regulation Citation 

FEDERAL 

Residual Radioactivity Levels RESRAD', Atomic Energy Act of 1954, 
as amended, 20 CPR 960-962 

Radiation Protection Standards 40 CPR Part 191 

U.S. Nuclear Regulatory Commission (NRC) Standards for Protection Against IO CPR Part 20 
Radiation 

National Primary and Secondary Ambient Air Quality Standards 40 CPR Part 50 
National Emissions Standards for Hazardous Air Pollutants 40 CPR Part 61 
Radiation Protection for Occupational Workers DOE 5480.11 
Radioactive Waste Management DOE 5820.2A 
Residual Radioactive Material as Surface Contamination NRC Guide 1.86 
Radiation Protection of the Public and the Environment DOE 5400.5 

STATE 

Benton-Franklin-Walla Walla Counties Air Pollution General Reg. 80-7 
Control Authority 

Air Pollution Requirements WAC 172-300 
Nuisance Dusts WAC 296-62-07509 
Total Particulate WAC 296-62-0751 0 
Emission Limits for Radionuclides WAC 173-480 

•A U.S. Department of Energy (DOE) computer code, used to calculate compliance with residual radioactive material guidelines, 
developed at the Environmental Assessment and information Sciences Division or Argonne National Laboratory, Illinois. 

NOTE: When test results are available, the Model Toxics Control Act 0N AC 173-340) will be reviewed and considered if radionuclide 
standards have been promulgated . 
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To ensure that the correct level of detail and data quality are achieved for evaluating 
field/laboratory radionuclide analysis correlation and dust control , DQO tables are prepared 
based on the guidance given in Data Quality Objectives for Remedial Response Activities 
(Development Process) (EPA 1987). To define DQO, the following information is required 
(EPA 1987): 

• primary data users 
• data use 
• analytical levels 
• contaminants and levels of concern 
• critical samples 
• required detection limits. 

The primary data users for this project include: 

• DOE, EPA, and Washington State Department of Ecology (Ecology) remedial 
project managers 

• DOE, EPA, and Ecology unit managers 

• Westinghouse Hanford Company (WHC) RI and FS coordinators. 

Tables 3-2 to 3-8 present the remaining DQO information. These tables list the 
following: 

• test objectives 
• prioritized data uses 
• appropriate analytical levels 
• target analytes for the test 
• level of concern for each analyte (if any) 
• critical samples for the test (if any). 

Additionally, the required detection limits are provided in the test contractor 's test 
procedures. The contaminants of concern are listed in Table 1-1 along with their respective 
level of concern (i.e., performance level). Test data will be of sufficient quality and type to 
satisfy the test objectives listed in Section 3 . 1. 
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Component 

Objectives 

Prioritized data use(s) 

Appropriate analytical 
level 

Target analytes 

Level of concern 

Critical samples 

Purpose/Objective 

QIJ. 1122, "'063 11£;1,., ... 1 .. , ... 

Determine Natural soil moisture content. 
Determine amount of dust generated by excavation operations while not using 

dust suppression. 
Determine amount of dust generated from a working stockpile of soil. 

Define baseline soil moisture content and dust generation for excavation in 
Hanford formation soil. 

Determine if dust suppression is required. 

A , B, and C 

Total dust Respirable Wind speed Soil moisture 
dust content 

10 mg/m3 5 mg/m3 15 mph None 

None 
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Component Purpose/Objective ti 
PJ 

Objectives Detennine frequency of water spray or fog necessary to suppress dust during excavation. 
Detennine excavation surface soil moisture content for optimum dust suppression. 

fJ 
D c:: 

Detennine frequency of spraying of the stockpile for optimum dust suppression. e. -· Detennine soil moisture content in the stockpile after spraying for optimal dust suppression. 
Detem1ine if a constant light fog spray is needed over the excavation during the work day. 
Detem1ine volume of water required each hour for effective dust suppression. 
Determine effect of wind speed, direction, and gusts on the volume of water required . 

Prioritized data use(s) Data provide quantification of the water required to effectively suppress dust during excavation operations and 
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the best methods for water application. Because wind conditions are not controllable, the data on wind speed 
and direction are used, where applicable, to estimate the effect of wind on dust suppression. ' o' 
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The results from this test detennine the process design most effective in suppressing dust from the excavation 
face and stockpile. 

Appropriate analytical A, Band C 
level 
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Target analytes Total dust Respirable Soil moisture Wind speed Wind direction Water volume --3 
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dust content PJ 

g. 
Level of concern 10 mg/m3 5 mg/m3 None 15 mph None None -· --· .... 
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Critical samples None --3 
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Component 

Objectives 

Prioritized data 
use(s) 

Appropriate 
analytical level 

Target analytes 

Level of concern 

Critical Samples 

9'H 322 i .2065 

Purpose/Objective 

Determine frequency of water spray or fog to suppress dust during excavation. 
Detennine excavation surface soil moisture content for optimum dust suppression. 
Detennine frequency of spraying the stockpile for optimum dust suppression. 
Detennine soil moisture content in the stockpile after spraying for optimal dust suppression. 
Detern1ine if a constant light fog spray is needed over the excavation during the work day. 
Determine volume of water required each hour for effective dust suppression. 
Determine effect of wind speed, direction, and gusts on the volume of water required. 
Detern1ine concentration of additive required for optimal dust suppression. 
Detem1ine most effective additive. 
Detennine if significant difference exists between amount of dust suppression using water and water 
with additives. 

Data show the type and amount of additive that is most effective at suppressing dust during excavation 
operations. The data also define optimum methods for applying the mixture. Because wind conditions 
are not controllable, the data on wind speed and direction are used, where applicable, to estimate the 
effect of wind on dust suppression. 

"The results from this test determine the process design most effective in suppressing dust from the 
excavation face and stockpile and if water with additives is more effective than water alone. 

A, B, and C 

Total dust Respirable Soil Wind Wind Water Additive 
dust moisture speed direction volume concentration 

content 

10 mg/m3 5 mg/m3 None 15 mph None None None 

None 
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Component 

Objectives 

Prioritized data use(s) 

Appropriate analytical 
level 

Target analytes 

Level of concern 

Critical samples 

9'H 3221. 2066 

Purpose/Objective 

Determine application rate for optimum dust suppression. 
Detennine time period between crusting agent applications. 
Detem1ine effect wind speed has on effectiveness of crusting agent. 
Detennine the crusting agent which provides the best dust suppression. 
Detem1ine soil moisture content in the excavation and stockpile after application of crusting agent. 

Data provide quantification of the most effective crusting agent for dust suppression, the volume 
required, and length of time that the agent is effective before requiring reapplication. The data also 
define optimum methods for applying the agent. Because wind conditions are not controllable, the data 
on wind speed and direction are used , where applicable, to estimate the effect of wind on dust 
suppression. 

The results will determine the process design most effective in suppressing dust from the excavation 
face , stockpile and other working areas around the excavation site. 

A, B, and C 

Total dust Respirable dust Soil Wind speed Application rate Effective life 
moisture 
content 

IO mg/m3 5 mg/m3 None 15 mph None None 

None 

~ -(t) 
w 

I 
u-. 

-~-
-3 
(t) 
V, 
~ 

....... 



9'U 322 I 2067 
...., 
Pl 
0--(1) 

l.>l 
I 

0\ 

Component Purpose/Objective t, 

Objectives Detennine minimum counting time required. 
Determine optimum field of view. 
Detem1ine optimum detector type and size. 
Integrate the activity at each gamma emitting radionuclide's characteristic energy (including the bremsstrahlung. 
region) so that the detection limit achieved is 10 % of the performance level for that radionuclide. 

Prioritized Data are used along with laboratory analysis to derive a correlation between the field instrument readings and the 
data use(s) laboratory measured ganmia-emitting radionuclide species and concentrations in soil. 

The results define the process design most effective in measuring gamma-emitting radionuclides in soil. 

Appropriate Band C 
a1ialytical level 

Target 2391240Pu 90Sr' 1s2Eu 60Co i34cs 137Cs ,ssEu Soil moisture Soil Density 
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analyces content 

Level of 75 pCi /g 13 pCi/g 3 pCi/g 1 pCi/g 2 pCi/g 3 pCi/g 100 pCi/g None None 
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Critical The critical samples are those samples taken at the boundary between contaminated and "clean" soils. These 
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samples samples are critical because the field/laboratory radionuclide analysis correlation task (and resulting laboratory 
correlation) has been identified as a method to obtain "real-time" determination of contamination boundaries during 
excavation operations. The ability to define contamination boundaries in real-time or near real-time will allow for 
large-scale excavation operations while minimizing the amount of clean soil erroneously identified contaminated. As 
stated in Section 1.3 . 1, waste minimization is important to this project, as well as for remediation in general, as a 
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Component 

Objectives 

Prioritized data use(s) 

Appropriate analytical 
level 

Target analytes 

Level of concern 

Critical samples 

DIJ. ri.zz 1 1 1 .. J - - • Z068 

Purpose/Objective 

Determine minimum counting time required. 
Detem1ine optimum field of view. 
Detem1ine optimum detector type and size. 

Data are used along with laboratory analysis to derive a correlation between the field instrument readings and the 
laboratory measured beta-emitting radionuclide species and concentrations in soil (accounting for soil moisture and 
density) . 
The results will defi ne the process design most effective in measuring beta-emitting radionuclides in soil. 

8 and C 

90Sr 152Eu 60Co i34cs 137Cs 155Eu Soil moisture Soil density 
content 

13 pCi/g 3 pCi/g 1 pCi/g 2 pCi/g 3 pCi/g 100 pCi/g None None 

The critical samples are those samples taken at the boundary between contaminated and "clean" soils. These samples 
are critical because the field/laboratory radionuclide analysis correlation task (and resulting laboratory correlation) has 
been identified as a method to obtain "real-time" determination of contamination boundaries during excavation 
operations. The ability to define contamination boundaries in real-time or near real-time will allow for large-scale 
excavation operations while minimizing the amount of clean soil erroneously identified as contaminated. As stated in 
Section 1. 3 .1, waste minimization is important to this project, as well as for remediation in general, as a cost saving 
measure. 
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Component Purpose/Objective 

Objectives Detennine minimum counting time required. 
Detem1ine optimum field of view. 
Detennine optimum detector. type and size. 
Measure the gamma activity at the 24 1 Am characteristic energy level such that the detection limit achieved for 239Pu 
is IO % of the 239Pu perfom1ance limit. 
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Prioritized Data are used along with laboratory analysis to correlate 239Pu concentrations to gamma activity from 241 An1 

data use(s) (accounting for soil moisture and density) . 
The results define the process design most effective in measuring 241 Am generated gamma radiation in soil. 

Appropriate Band C 
analytical level 
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Target 241 Am 219Pu Soil moisture content Soil density 
analytes 

Level of 20 pCi/g 75 pCi/g None None 
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Critical The critical samples are those samples taken at the boundary between contaminated and "clean" soils. These 
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samples samples are critical because the field/laboratory radionuclide analysis correlation task (and resulting laboratory 
correlation) has been identified as a method to obtain "real-time" determination of contamination boundaries during 
excavation operations. The ability to define contamination boundaries in real-time or near real-time allows for 
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large-scale excavation operations while minimizing the amount of clean soil erroneously identified as contaminated. 
As stated in Section 1. 3 .1, waste minimization is important for this project, as well as for remediation in general, 
as a cost saving measure. 
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4.0 EXCAVATION TREATABILITY TEST EXPERIMENTAL 
DESIGN AND SPECIFICATION 

4.1 DUST CONTROL EXPERIMENTAL DESIGN 

4.1.1 Overview of the Test Program 

Soil is excavated from the site in approximately 2-ft lifts using a backhoe. 
Contaminated soil (based on field analysis and performance levels) is placed in the 
contaminated soil storage area. Uncontaminated soil (based on field analysis and 
performance levels) is placed in a staging area established near the excavation. The soil in 
the staging area is moved to the clean soil stockpile after the next lift has been analyzed. 
Any material designated as uncontaminated that overlies contaminated soil is analyzed further 
before movement to the clean soil stockpile. After the excavation is completed, the 
uncontaminated soil is used as backfill for the site. 

The site preparation phase includes the following: 

• designation of the clean soil stockpile area, and construction of the contaminated 
soil storage area and staging area 

• delineation of the excavation site into exclusion, contamination reduction, and 
support zones. 

Once excavation begins , soil determined to be uncontaminated based on the in-place 
radiation monitoring, is placed in the clean soil stockpile. Material determined to exceed 
performance levels is placed in the contaminated soil storage area. The excavation side walls 
are sloped a minimum of 0.5:1; however , the side slope angles may be increased if required 
to maintain stability of the excavation or for personnel access . Personnel will not enter the 
excavation unless the side walls are sloped at least 1.5: 1. The excavation proceeds down to 
the bottom of the crib , then continues until two clean lifts have been removed after the last 
contaminated lift, or to a maximum depth below land surface of 25 ft. Should the 
contamination extend further laterally than expected , the excavation test can be readdressed 
to determine how to handle the problem, including assessing the added storage volumes 
required. The sampling strategy outlined in Appendix A includes discretionary samples for 
each lift. These samples can be used to analyze areas of local change in soil type or other 
anomalies. 

During the excavation, four dust suppression programs are tested: 

• Ground surface samples for total dust are collected upwind and downwind from the 
excavation, the staging area, the clean soil stockpile , and the contaminated soil 
storage area. 
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• Real-time dust levels are measured around the excavation including all storage 
areas. 

• Personal total dust samples are also collected for the equipment operator and ground 
crew. 

• Soil moisture content is measured in the excavation, clean soil stockpile, and 
contaminated soil storage area to determine the optimum moisture content for dust 
suppression for each phase of the testing program. 

Once the excavation is completed, and the remaining soil in the excavation site is shown 
to meet the performance limits, the uncontaminated soil may be replaced in the excavation 
and compacted. The decision to backfill the excavation is made after the test is complete and 
the data reviewed. Soil exceeding performance criteria remains in the contaminated soil 
storage area for possible later use during additional treatability tests (such as soil washing). 

All excavation and testing are performed by WHC or their designee. Details of the 
excavation and associated test programs are discussed in the subsections below. 

4.1.2 Site Layout 

Exclusion, contamination reduction, and support zones are described as follows: 

• Exclusion zone - Includes the entire excavation area and staging area, plus 
additional area(s) required for equipment movement and personnel work space. 

• Contamination reduction zone - Includes the equipment and personnel 
decontamination area. 

• Support zone - Includes the office trailer , support facilities , and all other areas used 
for this project. 

Access to the exclusion zone is strictly controlled and restricted to authorized personnel 
having completed hazardous waste worker training according to 40 Code of Federal 
Regulations 1910.120 and Washington Administrative Code 296-62-3040 as well as radiation 
worker training and other site specific training as required. A log of all persons entering the 
exclusion zone is maintained. 

4.1.3 Site Preparation 

Prior to the start of the excavation , the area is prepared by designating the clean soil 
stockpile area, and constructing the contaminated soil storage unit and staging area. The 
existing security fence is temporarily dismantled , where necessary , to accommodate 

33 



DOE/RL-93-04, Rev. 1 

excavation act1v1t1es. The contaminated soil storage unit is designed to hold the maximum 
volume of contaminated soil to be excavated, an estimated 500 yd3

• 

The staging area is located within reach of the backhoe bucket and is positioned a 
minimum of 10 ft from the edge of the excavation. The staging area is prepared by grading 
to remove any debris that may penetrate the plastic sheeting and placing several layers of 
reinforced-plastic sheeting over the prepared area. The plastic is weighted around the 
perimeter with clean fill. The contaminated soil storage unit is constructed according to 
manufacturer's instructions. 

To minimize the waste volume generated, the backhoe bucket is decontaminated, (when 
needed as indicated by field screening) over the contaminated soil removed from the site. 
This allows the water to absorb into the soil designated for placement in the contaminated 

(',.J_ soil storage unit. The entire backhoe is decontaminated onsite prior to demobilization (if ,.....___ 
CJ required). Decontamination operations are performed according to WHC procedures 
~ applicable at the time of the test. 

~ 
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4.1.4 Test Excavation 

The crib area to be excavated is estimated at 10 by 10 ft in plan view; the contamination 
is estimated to extend over a 20 by 20 ft area to a depth of 25 ft. The excavation begins at 
one side of the crib area and is performed in 2-ft lifts. After a lift is removed, the sampling 
locations are prepared by leveling and tamping with the backhoe bucket. The sample 
locations for each lift are accurately located by survey or other methods. Then, the soil in 
the bottom of the excavation is tested using the in situ field radiation instrumentation. After 
the in situ radiation samples, grab samples of the surface soil in the excavation are obtained. 
Once the instrument readings and samples are obtained and analyzed, the contaminated area 
is marked and recorded in the field logbook, and the next soil lift is excavated. 

4.1.5 Dust Suppression Test Program 

During the test excavation, dust may be generated at the following locations: 

• walls and base of the excavation 
• backhoe bucket during digging and soil movement 
• clean soil stockpile 
• contaminated soil storage unit 
• staging area. 

The dust suppression test program is designed to assess the effectiveness of each method 
for each of these ·areas and is separated into the following four phases of field testing. 

4.1.5.1 General Test Conditions. Throughout the duration of the test programs, 
continuous readings of the meteorological conditions are collected using a meteorological 
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station. The meteorological station records wind speed, wind direction, temperature, 
barometric pressure , and relative humidity. 

Dust samples are collected from totalizing air samplers located in the exclusion area and 
support zone, from a real-time portable monitor, and from personal air samplers. The 
sample locations and frequencies are described in the test procedures provided by WHC. 

Moisture content testing of the soil in the excavation, staging , and stockpile areas is 
performed throughout the test program. Grab samples are collected at the soil depths and 
locations required by the test contractor and analyzed. 

4.1.5.2 Phase 1--No Water Addition. This phase of the test program is performed at the 
start of the excavation. The objective is to obtain baseline dust measurements during 
excavation conducted without any form of dust suppression. 

4.1.5.3 Phase 2--Water Spray. The objective of this phase is to assess the effectiveness of 
the standard method of water spraying for dust control during construction or remediation 
projects. 

Water spraying or fogging is performed using portable, standard fog-spray nozzles 
typically used in construction (selection of nozzle type is left to the test contractor). Fog 
spraying is performed over the excavation cut surfaces and during movement of soil. Dust 
measurements are taken during the excavation activities as described in the test contractor's 
procedures. Fog spraying of the potential dust generation locations is conducted on an as
needed basis. The objective is to use the minimum amount of water to meet dust control 
requirements as measured by real-time dust monitoring and visual observations. Real-time 
dust measurements are performed as specified in the test plan. Additional agents for dust 
suppression are added as indicated by air monitoring results or visual observations. 

During the fog spraying , accurate records are maintained for the volume of water 
utilized each hour for dust suppression , the number of times each area was fog sprayed , and 
the duration of each spraying episode. Visual observations on the effectiveness of fog 
spraying are also recorded. 

As each lift is excavated , surveyed , and sampled , the newly exposed surface is fog 
sprayed for dust suppression, and soil moisture samples are collected for testing as described 
in the test contractor 's procedures. Similarly , soil moisture content samples are collected in 
the clean soil stockpile and staging area following fog spraying . 

4.1.5.4 Phase 3--Water With Additives. This test phase replicates the work of the Phase 2 
program; however , the effectiveness of adding surfactants to the water is assessed. Two 
primary surfactants are tested. The two surfactants chosen are EMC Squared H20+, 
manufactured by Soil Stabilization Products Co. Inc. , Merced , California, and MSDC , 
manufactured by Pico Chemical Corporation, Tinley Park , Illinois. 
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The water/surfactant mixtures are prepared according to the manufacturer ' s directions , 
and applied using standard, portable fog-spray nozzles . Fog spraying is performed as 
specified in Phase 2. 

During the fog spraying , accurate records are maintained for the volume of water 
utilized for dust suppression, the concentration/volume of surfactant used, the number of 
times each area was fog sprayed, and the duration of each spraying episode. Visual 
observations on the effectiveness of fog spraying are also recorded. Surfactant/water dilution 
ratios may vary over the testing period. Detailed records of the dilution ratio, volume of 
water/surfactant applied, application frequency , results of the real-time dust monitoring, and 
visual observations are maintained for each surfactant/water mixture. 

As each lift is excavated, surveyed, and sampled, the newly exposed surface is fog 
sprayed for dust suppression. Samples for soil moisture content determination are collected 
for testing as described in the test contractor 's procedures . Similarly, the soil moisture 
content samples are collected in the clean soil stockpile and staging area following fog 
spraymg. 

4.1.5.5 Phase 4--Crusting Agents. Crusting agents are tested over periods between 
operations , i.e. , overnight and over weekends . However , no crusting agents are used during 
Phase 1 tests (no dust suppression). Crusting agents are tested throughout the remaining 
excavation operation (Phases 2 and 3). Three crusting agents are selected for testing. 
Crusting agents are chosen from the search of available products and include: 

• Coherex (or equivalent nonpetroleum-based crusting agent) , manufactured by 
Witco , Golden Bear Division, Chandler, Arizona 

• Soil Seal , distributed by Soil Stabilization Products Co. Inc., 

• Lignosite Road Binder manufactured by Georgia-Pacific Corporation, Bellingham, 
Washington. 

NOTE: Winds < 5 mph may restrict field operations. 

At the end of the working day , final dust level measurements are taken as described in 
the test procedures . If dust measurements or visual observations indicate allowable dust 
levels are being exceeded on site, additional crusting agent may be applied. Any additional 
applications of crusting agent are recorded in the field logbook. 

Prior to the start of work the following day , real-time dust measurements are taken at 
the designated locations in the exclusion area. The filters are collected from the totalizing air 
samplers and replaced . 

During the application of the crusting agent solution, accurate records of the volume of 
water applied, volume of crusting agent applied , number of applications , and time of 
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application are kept. Following application of the crusting agent solution, the soil moisture 
content is measured in the excavation and in the clean soil stockpile. 

4.1.6 Backfilling and Compaction 

The disposition of the excavated soil is based on the results of the in situ gamma 
detection using the extended-range germanium detector and confirmatory laboratory samples 
of the soil pile. 

Completion of the following steps to abandon the test pit is protective of groundwater 
and constitutes a variance from WAC-173-360. In accordance with direction from Ecology, 
no additional variance will be required for test pit abandonment. Excavated soil with 
contamination levels below performance levels may be replaced in the excavation in lifts and 
compacted by tamping with the backhoe bucket. If required, clean imported soil from a 
Hanford borrow site will be used to make up the volume, if necessary. During backfilling, 
the upper 6 ft of the excavation is compacted in 18-in. lifts using the backhoe. 

A final site surface survey is performed to monitor radiation levels; any surface areas 
determined to exceed performance levels are removed and transported to the contaminated 
soil storage unit. Material placed in the co11taminated soil storage unit is securely covered 
and stored for possible future use in other treatability tests (such as the soil washing test 
program). 

4.2 FIELD/LABORATORY RADIONUCLIDE ANALYSIS 
CORRELATION EXPERIMENTAL DESIGN 

Field measurements of soil radionuclides are made after each excavation lift. During 
each measurement campaign, detectors are placed at the locations indicated in the test 
contractor's procedures and left in place for th~ required counting time. Afterwards, they 
are removed and a composite soil sample from the area of view under each detector is 
collected. Three tests are performed at each sample location: gamma pulse height analysis, 
gross beta, and gamma from transuranics. These measurements detect all of the contaminant 
radionuclides present in the test site. The following subsections provide test details. 

4.2.1 Overview of the Test Program 

Field radiation measurements are performed at each point indicated in Appendix A. The 
instruments are used to perform the following tests: 

• Gamma pulse height analysis for gamma emitters, correlation to americium-241, 
and bremsstrahlung radiation measurements 

• Large-area beta measurements for gross beta activity. 
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After the required counting time, the results are reviewed by the excavation team, and, 
based on the levels of radionuclides measured and performance limits, the area is designated 
as either contaminated or clean. Sites designated as contaminated are marked to help the 
field crew identify the area of contamination to be excavated in the next lift. After the 
radiation measurements are completed, a sample is taken of the top few inches of soil from 
the field of view of the instruments. 

4.2.2 Gamma Pulse Height Analysis Test 

For each lift of the excavation, gamma pulse height analysis readings are made at each 
sample location. These readings utilize both ratio and region of interest modes, using the 
NaI detector with single channel and multichannel analysis, or the germanium (Ge) detector 
using multichannel analysis (necessary because of the higher resolution). The readings, 
ratios, and spectral analyses are compared to gross gamma from the NaI detectors to 
determine those cases where gross gamma is an adequate screening method. 

4.2.3 Gross Beta Test 

For each lift of the excavation, gross beta readings are taken by integrating the counts at 
each sample location for the required counting time. Bremsstrahlung measurements for gross 
beta result from the gamma pulse height analysis test. 

4.2.4 Gamma Detection from Transuranic ';rest 

The gamma test for transuranics examines the gamma activity at the characteristic 
energy of americium-241 (60 keV). This test is essentially identical to the gamma pulse 
height analysis, using an extended range germanium detector, and is performed as part of the 
gamma pulse height test. 

5.0 EQUIPMENT AND MATERIAL 

5.1 FIELD/LABORATORY RADIONUCLIDE 
ANALYSIS CORRELATION 

Equipment required for analysis correlation comprises: 

• Gamma pulse height instrument with spectral storage media for at least 
20 spectra is recommended to perform the analysis after all locations have been 
sampled. A 2,000-channel multichannel analyzer is sufficient for sodium iodide, 
but a 4,000-channel system sh9uld be used for germanium. One analyzer could be 
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used for both , but requires adjustment and calibration when switching from one 
type detector to the other. The largest possible germanium detector with the 
highest efficiency is recommended. 

• Large area beta instrument. 

Material will consist of sample containers and appropriate sampling equipment. 

5.2 DUST CONTROL 

A variety of equipment and materials are used for the dust control test program. The 
following is a list of major equipment and materials: 

• Equipment 
- backhoe - CAT 245 trackhoe or equivalent 
- water truck or local source of water 
- totalizing ambient air samplers 
- generators and air compressors 
- meteorological station for wind speed/wind direction, temperature, relative 

humidity, and barometric pressure 
- personal air samplers 
- liquid flowmeter and totalizer 
- automated, real-time dust monitor 
- 2-way radios . 

• Material 
- personal sampler filter material and filter housings 
- totalizing air sampler filters obtained from laboratory performing gravimetric 

testing 
- clean fill 
- plastic sheeting 

55-gal drums 
- fog spray nozzles 

various dust control agents. 

6.0 SUPPORTING DOCUMENTATION 

Much of the supporting documentation for this test plan is included in the 100-FR-1 
Operable Unit RI/FS work plan (DOE-RL 1992d). While the work plan primarily covers the 
RI Phase I investigation, much of the supporting documentation is applicable to treatability 
testing as well. Supporting documents in the work plans include a field sampling plan, a 
quality assurance project plan (QAPjP) , a health and safety plan, and a data management 
plan (called the information management overview). The data management plan is 
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supplemented by Environmental Investigation Instruction (Ell) 14.1, "Analytical Laboratory 
Data Management" (WHC 1988). These supporting plans are applicable to all work scope 
performed by WHC. 

Treatability test-specific procedures and sampling procedures are prepared for the 
excavation treatability tests by WHC. These documents use the work plan version as a basis 
for plan development with test-specific modifications as necessary. All work performed on 
the Hanford Site follows the site-specific QAPjP and procedures, although these may need to 
be modified to include test-specific requirements. The treatability test-specific procedures 
specify the methods and procedures used and DQO to ensure consistency. The QAPjP meets 
the requirements of the Environmental Engineering, Technology, and Permitting Function 
Quality Assurance Program Plan (WHC 1990). 

Community relations are performed in accordance with the Tri-Party Agreement, Section 
10 (Ecology et al. 1989). Information regarding this study are likely disseminated during the 
quarterly public information meetings. WHC will prepare a hazardous waste operations 
permit, radiation work permit, and safety analysis plan prior to initiation of field activities. 
All activities are performed as specified in these documents. 

7.0 RESIDUALS MANAGEMENT 

This treatability test does not involve treatment of contaminated material; therefore, the 
only residual products from the test are the soil excavated from the site, soil samples from 
the excavation, and protective clothing and other materials contaminated by the soil. The 
soil may contain small amounts of dust suppressants and fixants used during excavation. 
Suppressants and fixants include water, water with surfactants, and crusting agents. The soil 
is sampled and analyzed as Section 4 and Appendix A specify. The soil that is identified as 
noncontaminated is returned to the excavation as backfill. The soil that is contaminated, and 
therefore regulated by DOE, remains in the contaminated soil storage unit on the test site 
until needed for future processing. Protective clothing and other materials are handled along 
with the soil that contaminates it. WHC is responsible for managing all waste material 
generated by this test. Specific Ell (WHC 1988) applicable to this test are: 

• Ell 4.3 , "Control of CERCLA and Other Past-Practice [nvestigation Derived 
Waste"--establishes a system to control the containment, labeling, and tracking of 
waste generated during Comprehensive Environmental Response, Compensation, 
and Liability Act of 1980 and other past-practice waste site environmental 
investigations , site characterizations, and well maintenance activities. 

• Ell 4.4, "Control and Storage of Radioactive Materials and Equipment"--provides 
the methods to meet requirements for control and storage of radioactive materials 
and applies to radioactive materials generated during operations managed by WHC. 
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8.0 REPORTS 

A report is issued following completion of the field tests and documents the results of 
the field/laboratory radionuclide analysis correlation and dust control tests. This report 
includes the following, at a minimum. 

• Detailed description of the dust control systems tested (including equipment and 
procedures) and the results of each test. 

• Recommended dust control system for use during remediation. 

• Detailed description of the field/laboratory radionuclide analysis correlation test and 
the resulting correlation between field and laboratory analyses. 

• Recommended future tests for full-scale implementation of dust control and 
field/laboratory radionuclide analysis correlation systems. 

• Data evaluation and interpretation to show comparison of test results with expected 
performance and with performance standards in Section 1. 3. 

• Assessment of overall adequacy of the total measurement system with regard to the 
DQO of the investigation. 

• Data package (including data summary sheets) and QA documentation for each test. 

A suggested outline for the report is given in the Guide for Conducting Treatability 
Studies Under CERCLA (EPA 1989). 

9.0 SCHEDULE 

Figure 9-1 presents the schedule for planning and performing excavation treatability 
tests. The treatability test field activities will be completed by November 1993. 

The execution of this treatability test may produce to 500 yd3 of contaminated soil that 
will be used for future treatability tests. Test tests may include soil washing with 
vitrification of the soil washing residuals. Figure 9-2 presents a proposed integrated schedule 
for the ongoing and future treatability tests. This schedule will be refined once data are 
available from the ongoing bench-scale soil washing tests. 
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100 Area Excavation Treatability Test Schedule 

1992 

Test Plan - - - - - - - - - - - - - - - - - - - - - - - - -

Preparation - - - - - - - - - - - - - - - - - - - - -

1993 

Public Reviews - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Resolution - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -11 

Issue Final - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -• 
Test Procedures - - - - - - - - - - - - - - -

Prepare - - - - - - - - - - - - - - - - - - - -

DOE/Regulator Reviews- - - - - - - - - - - - - - - - - -- -- - -- - - -- - - - -• 

Resolution - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - • 
Waste Control Plan Approval - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -I 

Site Preparation - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -• 

Field Activities - - - - - - - - - - - - - - - -

Milestone: M-15-058 - - - - - - - - - - - - ------------------.A. 
Data Analysis - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - · 

Test Report---------------------------------------- -------------------

1994 
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Integrated Treatability Schedule 

1993 . 1994 1995 1996 
Task Name 

MIAIMIJ JIAlslolNlo JIFIMIAIMIJIJIAISIOINID JIFIMIAIMIJIJIAlslolNlo JIFIMIAIMIJIJ 

Excavation Treatability Test - - - ------ - - - . 

Field Activities - - - - - - - - - - - - ------- -- 'TJ 

Analysis/Test Report ------- ------ --------
OQ . 
c:: ..., 

Soil Washing Treatability - - - - - -- ~ 

'-0 
I 

Bench Scale Activities - - - - - - - -
I 

N 
e, 

Test Report - - - - - - - - - - - - - - - ------- - -

Pilot Scale Procurement - - - - - ------ ----------... 
Test Procedures - - - - - - - - - - - ------ ---------------

...... 0 =:, .... tTI 
~ 

----(JQ ;;i:;; ..., 
Pl t'""' .... I 
~ '-0 
0. w 

Pilot Scale Test/Data Analysis ------- ----------------- ---3 
I 

0 

Test Report -------------- -- ---- -----------------------
Vitrification Treatability Test - - - ------ - -

i-; +>-
~ 
Pl 

;;i:;; s 
0- ~ .... . < -..... Test Plan - - - - - - - - - - - - - - - - - ------- - - ..... ...... '< 

Procurement (lab and pilott- - ------ ---------- (/,l 
(") 
::, 

Test Procedures ---------- ------ ---------------- ---------- ~ 
0. c:: 

Lab Scale Activities -------- ------ --- ------------ -------------------- -~ 
Test Report -------------- ------- -----------------------------------------
Equipment Prep/Mobilization ------- --------------------------------------------
Test Plan/Procedures ------ ------- -------------------------------------------
Pilot Scale Activities ------- ------ ---------------------------------------------------
Test Report -------------- ------ ----------------------------------------------------------
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10.0 PROGRAM ORGANIZATION 

The organization for performing tasks associated with the treatability test is shown 
graphically in Figure 10-1. WHC Environmental Restoration Engineering Function has 
direct responsibility for the planning, execution, and evaluation of the test. 
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APPENDIX A 

SAMPLING AND ANALYSIS REQUIRE1\1ENTS 
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1.0 INTRODUCTION 

This appendix discusses the requirements for obtaining and analyzing samples as part of 
the 100 Area excavation treatability test. A successful treatability test requires sampling and 
analysis to achieve representative characterization of the soils for the field/laboratory 
radionuclide analysis correlation and for determination of the amount of airborne dust 
generated by the excavation operations. The scope includes sampling and analysis for both 
the remedy selection and remedy design phases of treatability testing. 

This appendix specifies the general sampling and analysis requirements for conducting 
the excavation treatability study. The test contractor will document specific sampling and 
analysis details in test procedures or other documents based upon the requirements stated in 
this appendix. 

2.0 SAMPLING OBJECTIVES 

2.1 FIELD/LABORATORY RADIONUCLIDE 
ANALYSIS CORRELATION 

Sampling objectives for the field/laboratory radionuclide analysis correlation are: 
• obtain representative measurements and samples of the soil in the test site 
• determine in situ soil radionuclide concentrations 
• derive a correlation between field measurements and analyses performed in fixed 

laboratories. 

2.2 DUST CONTROL 

Sampling objectives for the dust control test are: 

• obtain representative samples of airborne particulates in and around the excavation 
site 

• determine concentrations of airborne particulates. 

A-1 



-
--c-,,...J 
C'....! 
~ 

DOE/RL-93-04, Rev. 1 

3.0 SAMPLE LOCATION AND FREQUENCY 

3.1 FIELD/LABO RA TORY RADIONUCLIDE 
ANALYSIS CORRELATION 

3.1.1 Field Measurements 

3.1.1.1 Required Number of Samples - The number of samples required to statistically 
estimate the mean concentration at each depth of measurement can be obtained from equation 
1 (Dixon and Massey 1969): 

(5) 

;::: where N is number of samples , z is normal standard deviate, sigma is standard deviation, 
5""' and d is interval or precision of the estimate. Using this equation, 16 samples per excavation 

lift are required to meet the statistical requirements , noting that the normal standard deviation 
at 95 % confidence is 1.96, and assuming the following: 

• mean concentration is known within 0.5 pCi/g 
• background has a standard deviation of 1 pCi/g. 

3.1.1.2 Sample Location - Samples will be taken along two sets of perpendicular center
lines as shown in Figure A-1. Thirteen samples will be taken at the points indicated, starting 
at the center and moving out north, south, east, and west in 3-ft increments. The remaining 
three samples will be collected , at the field team leader 's discretion, at three of the four 
diagonal locations indicated on Figure A-1. If contamination is found to extend beyond the 
confines of the original crib , these diagonal sample points will be moved out to the 
approximate radius of contamination. Additionally, the discretionary samples may be used to 
sample areas with local changes in soil type or other anomalies. 

3 .1.2 Laboratory Analyses 

3.1.2.1 Required Number of Samples - The in situ radiation measurements for each type 
of detector and technique, within the range of 1/3 to 3 times the performance level, will be 
regressed against the radionuclide concentrations , as determined by the laboratory analyses of 
soil samples. The regression will result in a relationship between in situ counts per minute 
and soil concentrations (pCi/g). The number of samples necessary to achieve a 95 % 
confidence estimation of the relationship can be determined from equation 2 (Dixon and 
Massey 1969): 
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Figure A-1. Suggested Field of Measurement Samples. 
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d =ta 
y 

1 (LlX)2 
-+----
N (N-l) a} 

(6) 

For equation 2, the variables are defined as: 
d difference from the expected value 
t N-2 degrees of freedom t deviate for 95 % confidence 
uy fractional coefficient of variation of the soil concentration 
ux. fractional coefficient of variation of the in situ measurement 
N number of samples required 
.6.X fractional difference between field measurement and actual levels that represent 

a measurable difference in soil concentration. 

As with the in situ measurements , the goal is to collect sufficient samples so that the soil 
concentration can be predicted within 0.5 pCi/g (d = 0.5 pCi/g); however equation 2 cannot 
be explicitly solved for N. Therefore, assuming: 

N = 20 
t = 2.101 (the t score for two-sided distribution, at N-2 = 18) 
uy = 0.2 (20 % uncertainty from laboratory analyses) 
ux. = 0.1 (10% uncertainty from field measurements [conservative estimate 

of field estimate capabilities]) 
.ti.X = 0.1 (Can measure a 10 % change in soil radionuclide concentrations) 

The difference from the expected value (d) is 0.13 pCi/g. While this indicates that 
fewer than 20 samples are required to supply the necessary regression between field 
measurements and laboratory samples , it is recommended that at least 20 of the field sample 
points are compared with laboratory analysis. Equation 2 does not account for variations in 
soil moisture content, therefore the 20 sample points chosen for analysis must all have 
essentially the same moisture content. To determine the effect of soil moisture on the 
correlation, another 20 samples are selected with moisture contents covering the desired 
range. These samples are also sent to the laboratory for analysis. The results are compared 
to the expected results , based on the field data, and correla-tions determined for the different 
moisture contents. Using this approach , a total of 40 samples are analyzed in the laboratory, 
20 for the base correlation and 20 more for the variability of the correlation with moisture 
content. 

3.1.2.2 Sample Location - Samples taken to the laboratory for analysis will be randomly 
selected from all field measurement locations from all lifts (a total of approximately 192 
samples). 
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3.2 DUST CONTROL 

The number of samples necessary to achieve a given level of confidence can be obtained 
from Equation 1. For 95 % confidence (z = 1.96) and a relative error in the measurement of 
20% (a), the dust concentration can be estimated to 10% (d) with 16 samples. 

3.2.1 Air Samplers 

The primary source of error for air samplers is determining the amount of time they are 
within the dust plume. The air samplers will , at minimum, be placed both upwind and down 
wind of the site. To maximize the time within the dust plume, the samplers are placed based 
on average wind direction and times obtained from the onsite meteorological station. This 
information will also be used to estimate the fraction of the plume intercepted by each 
sampler. 

The locations of the air samplers will be adjusted in the field based on the current wind 
direction data collected from the meteorological station. In general , prevailing winds are_ 
from the northwest throughout the year , and secondary maxima are indicated for 
southwesterly winds. Winds from the northwest quadrant occur most often during the 
summer and winter. During the spring and fall, the frequency of southwesterly winds 
increases. It is expected that the test excavation program will be conducted in September 
and/or October. Table A-1 lists the climatological data available from the Hanford 
Meteorology Station for 1991 , measured on a tower 50 ft above the ground. 

Table A-1. 1991 Climatological Data for Hanford. 

Month 
Average Wind Speed Peak Wind Speed Peak Gust Direction 

(mph) (mph) (wind from the:) 

September 7. 1 42.9 West-northwest 

October 6.7 54.7 West-south west 

Source: DOE-RL, 1991 , Remedial Investigation/Feasibility Study Work Plan f or the 100-BC-1 Operable 
Unit, Hanford Site, Richland, Washington, DOE/RL-90-07, Draft A, U.S. Department of Energy , 
Richland Operations Office, Richland, Wahsington. 

3.2.2 Real-Time Air Sampling 

The real-time total dust air samples are taken up and downwind of each dust- producing 
activity. At least 16 locations will be sampled every 2 hr . The samples are taken so they 
form a circuit around the excavation. Prior to the start of the sampling circuit, the current 
wind direction is determined. The locations of the actual samples will be determined by the 
sample technician so that the samples are obtained both upwind and downwind of the 
area/dust source of interest. The upwind points are important to determine the amount of 
dust entering the site. In order to accurately record the reading locations , a standard site 
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map showing the excavation and associated units and the actual monitoring locations is 
completed for each sampling circuit. Real-time air samples will not be obtained in the 
excavation, but will be located around the perimeter of the excavation. 

A second program of real-time air sampling is performed at the completion of the work 
day, as the test plan describes . Real-time dust measurements are taken 1 hr after all dust 
suppression measures have been completed for the work day. A second set of real-time dust 
measurements will be obtained 2 hr after the end of the work day , and a third set of real
time dust measurements will be obtained 3 hr after the end of the work day. This second 
program provides the data for the crusting agent dust control tests. 

3.2.3 Personal Air Samplers 

Personal air samplers for total dust monitoring are worn by the backhoe operators and 
the sample and ground technicians working in the exclusion zone. New filters are installed 
at the start of each work day and collected at the end of the work day. 

......... 
5--. 3.2.4 Soil Moisture Content 

Soil moisture content samples are taken from points in the excavation and clean soil 
stockpile. Moisture content samples are obtained in the Phase 1 testing to assess the natural 
moisture content of the soil , and samples are obtained following the excavation of each lift. 
A total of 10 moisture content samples are obtained per lift in the excavation and two 
samples per lift from the material placed in the stockpile area. During the Phase 2 and 3 
testing programs, soil moisture content samples are obtained for each lift, after the 
application of dust suppression measures. 

4.0 SAMPLE HANDLING AND ANALYSIS 

4.1 FIELD/LABORATORY RADIONUCLIDE 
ANALYSIS CORRELATION 

Soil samples will be collected from each sample point (Figure A-1 shows a suggested 
sample layout) , placed in a sample container , marked , and labelled as required. Those 
samples for laboratory analysis are shipped to the appropriate laboratory. 
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4.2 DUST CONTROL 

4.2.1 Totalizing Air Samplers 

The exposed filters are collected at the end of the work day and prior to the start of the 
next work day, labeled, and transported to the analytical laboratory. Immediately following 
collection, the filters are screened for radiation using the field screening equipment. 

4.2.2 Real-Time Air Sampler 

Real-time air monitoring will be performed according to the manufacturer's directions 
for use, and the results are noted on the sample log for correlation with the field activity logs 
and other data. 

4.2.3 Personal Air Samplers 

The exposed filters are collected at the end of the work day, labeled, and transported to 
the analytical laboratory. Immediately following collection, the filters are screened for 
radiation using the field screening equipment. 

4.2.4 Moisture Content 

Following collection in the field, the soil moisture content samples are logged, labelled, 
and transferred to the testing facilities for analysis. Original sample material not used in 
testing will be archived in the field until the completion of the excavation, in the event that a 
confirmation of the test result is required . 

5.0 REFERENCE 

Dixon, W. J. and F. J. Massey Jr., 1969, "Introduction to Statistical Analysis," McGraw
Hill Book Company, New York, 1969. 
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